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SAS Superstructure 22-Nov-14
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Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1019 Date: 22-Feb-2014 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 628

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , work on skirt top plates , & work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose , Rogelio , & Juan had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site all the excess materials , & debris . They started at 7:10 AM.

Carlos & Jose had to work inside the cells . Rogelio & Juan had to work on the façade boxes between
18 & 48 meters .

In addition to that , crews had to clean inside the tower shafts between 3 & 9 meters & work with all
other crews .

Jeffery , Matt , Aaron , Ethan , & John came to the site at 7:00 AM. Crew shad to work on the scaffolds
& ladders inside the cells , tower shafts , & work on house keeping .

Jeffery had to operate the Terex crane . He had to fly in & out of the site the skip boxes & set them on
the barge . Then , haul the boxes on the boats to be sent to pier 7 .

Matt had to work on the barge rigging in & out of the site the skip boxes & he had to work with the other
crews .

Aaron , Ethan , & John had to work with the welders . They had to disassemble & pull out of the site the
scaffolds , ladders , excess tools , & equipments . They started at 7:30 AM. Crews had to work inside the
East & South tower shafts , & inside the North & South cells .

Randy & Kyle had to work on the skirt top plates . Crews had to work on the top 0.1 meter where the
shims meets with the plates . They had to mobilize their tools , equipments , reroute the power lines , &
set on the North West corner . Crews started at 7:15 AM. They were done at 7:45 AM.

Randy had to weld the plates to the shims plugging the bolt holes & fill the gaps . He had to clean ,
grind , heat , & weld . He started at 7:55 AM. on the North West corner & plate going clock wise . He was
done welding all 8 locations at 12:00 PM.

In the afternoon , crews had to clean & grind the welds on the North side . Randy had to work on the
North West corner . Kyle had to work on the North East corner . Crews had to grind the seam welds ,
remove & grind the donut plate welds , & prepare the welds for the QA & QC to MT & UT the welds . They
were done at 2:50 PM.

Richard , Eric , Donald , Ernest , Guowu , Paul , & Zack had to work on the Transversal Indications on
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the Elector Slag Weld . Crews had to prepare their tools & equipments . They were done at 7:30 AM.

Richard had to work on Joint V . Face A between 3 & 9 meters . He had to clean , grind , heat , & weld .
He started at 8:00 AM. He was done at 12:00 PM.

In addition to that , Richard had to work with all crews in all areas & he had to work with the QA & QC .

Eric had to work on house keeping . He had to cut the working ladders inside the cells , cut the brackets
, & grind the shear plates for the QA & QC to MT the plates . He started at 7:45 AM.

In addition to that , he had to work with the Iron workers clearing the tower shafts , pull out of the site all
the excess materials , tools , planks , platforms , & supplies

Donald had to work on Joint F . Face B between 3 & 9 meters . Donald had to grind the weld . He
started at 7:30 AM.

Ernest had to work on Joint V . Face B between 3 & 9 meters . Ernest had to clean , grind , heat , &
weld . He started at 7:40 AM.

Guowu had to mobilize his tools , equipments , reroute the power line , set , & work on Joint L . Face A
between 3 & 9 meters . Guowu had to clean & grind the weld . He started at 7:45 AM.

Zach had to work on Joint F . Face A between 3 & 9 meters . Zach had to clean & grind the weld . He
started at 7:30 AM.

Paul had to work on the heating blankets , monitor the heat , supply materials to the crews , & work with
all crews . He started at 7:15 AM.

Joe , Simon , Bernie , & Bonifacio were on the site . They had to work with the welders , VT , MT , &
UT the welds . Check Joe & Simon 's report for the welders detailed activities .

Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

JNM BEN UNUTOAPiledriver 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

OTH DAN WHEELEROperator 0.00 0.00 0.00 0.00
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Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

ALEX VALEZMarine Coordinator 0.00 0.00 0.00 0.00

BILL FEHRMarine Coordinator 0.00 0.00 0.00 0.00

ALEX DOSSMarine Coordinator 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ETHAN KENTIronworker 0.00 8.00 0.00 8.00

GEN AARON KENTIronworker 0.00 8.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM MATTHEW MORTONOperator 0.00 8.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOHN ROCHAIronworker 0.00 8.00 0.00 8.00

JNM JEFFREY SCOTTOperator 0.00 8.00 0.00 8.00

APP KYLE CROWLEYIronworker 0.00 8.00 0.00 8.00

JNM RANDY CLAYBORNIronworker 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00
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